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- South Main Span operations -

* ABF surveryors measured the length of the SMS. They found a bust at about PP 82 because the
length between panel point at this location was missing from a chart ABF engineers had given to the
surveyors to verify measurements. No additional cable layout was performed throughout the night. ABF
surveyors are expected to re-measure the length of the SMS tomorrow night.

* Matt Bruce, Doug W. and I verified the length of the SMS by two methods. First method was by pulling
the steel tape about 60m between intervals from the East End saddle towards the face of the South Tower
saddle. The second method we measured from even panel points and details are provided in the
attachment.

ABF surveyors work hours: 8 hours total.
Zack was present.

My work hours: 11hours total including 3 hours overtime. These hours were applied to Monday (5/14) on
my timesheet.
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